
Summary Report


toggl track

05/21/2021 - 06/17/2021

TOTAL HOURS: 209:27:19







HyperHydroX's workspace Page 1/3



PROJECT - TIME ENTRY	DURATION
FRUJEUT - HIVE ENTRY	DUKATION

Code	80:07:05
actuators	8:54:11
backend	26:25:23
Frontend	8:50:43
Last bits of backend	10:20:31
Milestone 03	9:33:30
mvp2	9:53:38
socketio	6:09:09
• Connect • MCT-S2: ProjectOne	29:26:35
data transfer raspberry pi 4 to zero w	8:42:40
Milestone 00	8:31:51
soldering components	5:42:51
Without description	6:29:13
Consult	6:53:26
database	0:36:34
MVP2	2:13:26
Мvp3	2:22:13

HyperHydroX's workspace Page 2/3



PROJECT - TIME ENTRY	DURATION
Without description	1:41:13
Create	13:35:30
database bijwerken	9:32:07
design responsive website	4:03:23
Deploy	4:45:14
instructables	4:45:14
WorldkitchenbyShiran	74:39:29
alle tijd tot nu toe	45:09:18
development website	26:52:01
email	0:30:03
menukaart	2:08:07